A

Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station

Mile/Line:

C/s

staking.

OK TO PAY $ 5,000.00

$10,000 x 50% = $5,000.00

9214 Project Limits MP 86.25 & MP 102.55
Staked by Date Work Started Date Work Completed Date
1 Alliance 6/18/2018
8/8/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 9/20/19
9/20/2019 9/25/2019
ROADWAY SURVEYING
BID ITEM #68
UNIT: L.S.

The grade staking for the CE line is complete, which is 50% of the Season 2 detour

SEE ATTACHED LUMP SUM BREAKDOWN FOR BACKUP.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0068 ROADWAY SURVEYING 9/20/2019 L.S. 5000.00 654 EK 09/25/19 17

Attachments

9214 - Lump Sum
Breakdown.xlIsx

Microsoft Excel
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